WEEKLY DOWNTOWN LANE/SIDEWALK/STREET CLOSURE REPORT

Downtown Construction Projects - Lane/Sidewalk/Street Closures

ID #

PERMIT

ROW

PROJECT DESCRIPTION

San Pedro Creek Drainage Project

STREET

Camp

FROM

Laredo

TO

Flores

START DATE

05/19/20

FINISH DATE

06/16/23

AUTHORIZED
CLOSURE TIME

PUBLIC PROJECTS - LONG TERM

24-hrs

DESCRIPTION / REMARKS

Included in the San Pedro Creek Project, Sundt is reconstructing the Camp Street bridge. The entire street and
sidewalks are currently closed over the bridge. When the bridge is complete, the road will remain closed for river
access. The Guadalupe St. bridge is scheduled to be re-opened in mid-March 2023. The Camp Street bridge is
anticipated to be re-opened to east/west traffic in late June 2023.

Cevallos/Laredo

Flores

IH 35 NB Frontage
Road

05/09/22

4/31/2023

Daily

The contractor closed the west bound lane on the Cevallos St bridge to demolish and rebuild the bridge railing
and sidewalk. This closure will continue until the end of May 2023.

Cap Imp

North Main Avenue & Soledad St. (Pecan To Navarro St)

Main

Martin

Traffic Circle

04/11/22

10/02/23

24-hrs

Reconstruction of Main Street. Main Street is closed to one southbound lane.

Soledad
(and Navarro)

Martin

Traffic Circle

03/07/22

10/03/23

24-hrs

Reconstruction of Soledad Street. Project has started w/ drainage conduit on Giraud and Agusta. Soledad is
closed to one lane northbound.

Cap Imp

Commerce Street (St. Mary's to Santa Rosa St.)

Commerce

St. Mary's

Santa Rosa

09/14/20

12/30/23

24-hrs

Reconstruction of Commerce Street. Alternating lanes closures from Soledad to Santa Rosa for punch list work.
This project has de-mobilized and will come back in July, after the Floodgate removes their tower crane.

Cap Imp

ZONA CULTURAL - Commerce Street (Frio to Santa Rosa St)

Commerce

Santa Rosa

Frio

01/25/22

08/31/24

24-hrs

Contractor has started utility work on Commerce between Leona and Frio. Commerce is completely closed for the
utilities and road construction in that section. Pecos Street has been narrowed to one lane for sewer work. On
9/26/22, Commerce St. between Santa Rosa and San Saba was narrowed down to a single west bound lane for
utility work.

ZONA CULTURAL - San Saba St (Nueva St to Martin St.)

San Saba

Nueva

Martin

01/25/22

08/31/24

24-hrs

The entire street will be reconstructed. A single through lane will remain open to traffic, throughout, between
Commerce and Martin. San Saba is closed between Dolorosa and Nueva. On May 8, 2023, they will close San
Saba between Dolorosa and Commerce to perform sewer utility work. Pedestrian access will vary depending on
utility work. This closure will last through early 2024.

ZONA CULTURAL - Santa Rosa Street (Cesar E. Chavez to Martin St)

Santa Rosa

Martin

Cesar Chavez

02/08/22

01/31/24

24-hrs

The entire street will be reconstructed. Two-way traffic will be maintained throughout. Variable lane closures are
being made in the intersection of Santa Rosa and Cesar Chavez through April of 2023. Nueva at Santa Rosa is
closed from March 20th thru April 5th for the installation of 16-inch gas main.

Nueva

Urban Loop

Pecos

06/01/22

04/01/23

24-hrs

Utility Connections are being made at the intersection of Nueva and San Saba. The two west bound lanes are
closed. However, 2 way traffic is being maintained.

Cap Imp

Broadway Street

Broadway

Travis

IH 37 Overpass

07/20/21

06/30/24

24-hrs

Sundt is reconstructing Broadway Street. Broadway is closed from Brooklyn St to Jones St. excluding a single NB
& SB lane. Travis to Peacock Alley is closed. Intermittent lane closures will be required on the cross streets at
8th, 9th, and 10th from April 17th thru the 20th to perform asphalt paving. Midblock between Peacock Alley to
Houston was opened on April 7th. The overall project is anticipated to span through June 2024. The Jones St.
and Broadway intersection was fully closed on May 30, 2023. In mid-July, NB/SB lanes will re-open.
However, the EB/WB closures will remain, until the Fall of 2023 for the full reconstruction.

Cap Imp

City Tower (Old Frost Tower) / Skanska Construction

Houston

Main

N Flores

01/06/20

12/15/23

24-hrs

Skanska is being issued a change order that adds a full year to the Contract for the renovation of the Frost
Towers. The full closure of Houston St. Street will remain until Fall of 2023. It will open only when necessary for
special events. The westbound lane on Houston Street was opened on April 7th 2023. This project is
anticipated to be complete in the Winter of 2023.
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ROW

Alamo Plaza Renovation Project

Alamo
Crockett
E. Alamo Plz; Blum

Crockett
E. Alamo Plz
Total Closure

Houston
East of Bonham
Total Closure

06/01/20

Permanent

Permanent

E Alamo Plz., Blum, Crocket from E. Alamo Plz. To Bonham and Alamo from Crockett to Houston are permanently
closed. Crockett, east of Bonham, is reopened to traffic. Bonham was re-opened on 11/23/22 but the west bound
lanes of Crockett from Bowie St to Bonham are closed, except to thru traffic, until further notice.

ROW

Flores at Cesar Chavez Traffic Signal

Flores

Cesar Chavez

Old Guilbeau

03/30/21

TBD

24-hrs

Proposed redesign of west curb of Flores approaching Cesar Chavez Intersection. The west curb lane of Flores
is closed with concrete barrier.

Cap IMP

South Alamo St (Market St. to Cesar Chavez)

Alamo

Market

Cesar Chavez

12/5/2022

2/12/2025

24-hrs

Reconstruct Alamo St - City Bond Project

The entire street will be reconstructed on Alamo. Two-way traffic will be maintained throughout. Variable lane
closures must be made in the intersection of Market, Nueva, and Cesar Chavez through the project life. From
February 22nd thru March 31st , Market St. will have alternating lane closures on the east side of the Market and
Alamo intersection as part of the AT&T work. Sundt is proposing to start some AT&T installation work at the SW
corner of Alamo and Cesar Chavez on April 6th -20th (weather pending). This excavation would then proceed
across Cesar Chavez, require alternating lane closures from the south side of Cesar Chavez going to the north
curb line. In coordination with the IPW, the projects water barrier on Alamo adjacent to Maverick Park, will be
pushed out to the median in preparation for the IPW event that will close Alamo between Commerce and Nueva,
Saturday May 20th at 8am and re-open on Monday the 22nd at noon. Sundt will continue with the AT&T
installation work at the SW corner of Alamo and Cesar Chavez and proceed across Cesar Chavez,
requiring alternating lane closures from the south side of Cesar Chavez going to the north curb line.
Nueva St traffic will continue to have alternating lane closures.

Market St

Alamo

2/20/2023

3/6/2023

24-hrs

Alternating lanes closures on the east side of the Market St and Alamo intersection for AT&T work.

10

CPS Electric / Zachry Phase 2 of Downtown Power Conversion to Underground
Distribution Project

Frio

Houston

Haven For Hope
Way

04/03/23

07/22/23

24-hrs

NB lane closures. Two taffic will be maintained by converting the SB lanes to two-way. Guadalupe St. bridge was
re-opened in late March 2023 On April 3, 2023, thru July, the NB lanes on Frio, between Houston and Martin were
closed. 2-way traffic will be shifted on to the SB lanes.

11

DSD/ROW

Floodgate Apartments

Commerce

Soledad

St. Mary's

01/06/20

08/31/23

24-hrs

New high-rise apartment complex. Commerce will be closed down to a single lane between Soledad and St.
Mary's until May 2023. CPS will close the southbound lane on Commerce on April 12th, 17th, & 19th (6:30am to
10:00pm) to splice power cables in a manhole. The middle lane is scheduled to remain open for this work.
Officers will be on-site to assist traffic. They currently anticipate removing their elevator crane in early July 2023
once they obtain permanent power to their building. Additionally, striping and sidewalk work on Soledad and
Main, between Commerce and Houston St, will also begin in July.

12

DSD/ROW

300 N. Main

Main

Travis

Pecan

03/01/22

12/09/23

24-hrs

A new retail and residential complex. The east lane of Main, the south lane of Pecan, the north lane on Travis,
and west lane of Soledad closed for the duration of the project, late 2023. On April 19th, the contractor pulled
their fencing back to the curb line on Travis St., from Main to Soledad, as Travis St. will be the main corridor for
the Fiesta- Fiesta event held at Travis Park. It will remain this way until May 24th to accommodate VIA’s detour
route as part of the Intercontinental Hotel’s crane installation. The final tower crane will come down in end July
2023.

Pecan

Main

Soledad

03/01/22

12/09/23

24-hrs

Travis

Main

Soledad

03/01/22

12/09/23

24-hrs

Soledad

Travis

Pecan

08/20/22

12/09/23

24-hrs

The southbound lane and turn lane are closed until Fall 2023.

13

DSD/ROW

Intercontinental Hotel Renovation

Martin

Soledad

The Bridge

10/08/22

07/15/24

24-hrs

The south lane of Martin to the SA river bridge is closed.
East sidewalk on Soledad between Martin & Pecan will be closed 2/20-2/24.
The sidewalks on Pecan and Soledad will need to be closed later, TBD.
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14

DSD/ROW

La Villita Kimpton Hotel

Alamo

Arcienage

Nueva

10/10/22

06/29/24

24-hrs

SHORT TERM - PUBLIC/PRIVATE PROJECTS 24-hrs

From May 2 to May 19th, open cut trenching will occur for their electric duct back. They anticipate flipping the
traffic closure on Alamo from the southbound lanes to the northbound lanes as work progresses. A single lane
will remain open as they shift work from the NB to SB lanes.

15 DSD/ROW Sidewalk Basement Repair Loysoya Commerce Crocket 08/07/22 06/01/23 24-hrs The sidewalk and Commercial loading zone are closed.

16 ROW Base Repairs/Mill & Overlay Euclid W. Josephine W. Main 03/27/23 06/12/23 7amto 7pm

17 ROW Base Repairs/Mill & Overlay Brooklyn McCullough El Mira 03/27/23 06/12/23 7amto 7pm

18 ROW Base Repairs/Mill & Overlay Convent Soledad Navarro 05/01/23 06/12/23 7amto 7pm

19 Cap IMP W. Commerec St. Bridge (Westbound Lanes Only) W. Commerce Frio St. Colorado St. 5/1/2023 5/21/2023 24-hrs Bridge Maintenance - Deck Repairs (Westbound Lanes diverted onto eastbound lanes.) eastbound traffic diverted

onto access road.
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Upcoming Long Term Construction Projects (Dates to Be Determined)

AUTHORIZED
ID # PERMIT PROJECT DESCRIPTION STREET FROM TO START DATE FINISH DATE DESCRIPTION / REMARKS
CLOSURE TIME
On May 1st, 2023, Zachary (the contractor) closed El Paso between Santa Rosa and San Saba to start their
2 ROW C_PS_EIe_ctnc / Z_achry Phase 1 of Downtown Power Conversion to Underground El Paso Santa Rosa Flores 04/03/23 TBD 24-hrs overheaq _to un_derground conversion utility worl_(. Borlng will go west to east on El Paso St_reet to get to
Distribution Project the receiving pit on the east side of Santa Rosa intersection. Access to the Café College will be
maintained via San Saba St.
21 DSD/ROW Alameda Theatre Houston Laredo Cameron 06/01/23 09/30/23 24-hrs The Alameda Theatre is proposing to close the sujgwalk, pa(klng Iane and egstpound lane of Houston Street,
from Laredo to the river, for 4 months as part of their renovation project starting in June 2023.
22 ROW Flats on St. Mary’s St. Mary's Martin Convent 5/1/2023 - 5/15/2023 TBD 24-hrs The west bound, dedicated bus lane, and sidewalk will be closed to rebuild a bus stop shelter.
23 Cap Imp Dolorosa Dolorosa IH35 Flores TBD TBD 24-hrs Reconstruct Dolorosa St - City Bond Project
On Villita St, the two westbound lanes (i.e, one (1) parking lane and one(1) travle lane) will be closed for
24 ROW AB Frank Building Villita St S. St. Mary's Navarro St. Oct. 2023 Dec. 2024 24-hrs approximately 15 months to complete this project. The sidewalk will be closed on Navarro St. in front of

the building.

ID # PERMIT EVENT DESCRIPTION STREET TO START DATE FINISH DATE AUTHORIZED DESCRIPTION / REMARKS
CLOSURE TIME
25 ROW Beach Bodies (Work-out Exercising on Stage) Market St from Alamo to Tower of the Americas Way 06/23/23 06/24/23 10:00 PM - 12:00 Noon https://faq.beachbody.com/app/answers/detail/a_id/5163
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